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Total sudy budget Current FFY budget Expendituresfor current quarter Total Expendituresto date

$30,000.00 $15,000.00 $0.00 $0.00

Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)
Continued review, examination, and assessment by Dr. Edil and WKG? of published papers acquired.

Work Next Quarter:

Dr. Edil and WKG? to continue examination of published literature specifically noting parameters to which set-up is correlated. Canvassing
of consultants and contractors with respect to pertinent data, and meeting with WisDOT steering committee to discuss progress, is
anticipated.

Circumstances affecting progress/budget:
Noneto date.



Gantt Chart:

Note: Gantt chart shown in State Fiscal Year Quarters



